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The Honorable Board of Supervisors
County of Los Angeles
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500 West Temple Street
Los Angeles, CA 90012
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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: HARBOR-UCLA MEDICAL CENTER
SURGERY/EMERGENCY REPLACEMENT PROJECT

ADOPT ADDENDUM TO MITIGATED NEGATIVE DECLARATION
EXERCISE UNILATERAL OPTION FOR CONSTRUCTION OF

PARKING STRUCTURE
SPECS. 5110, 6779; CAPITAL PROJECT 69220

(SECOND DISTRICT) (4 VOTES)

SUBJECT

Approval of an Addendum to the Mitigated Negative Declaration, which addresses the
addition of a parking structure to the Harbor-UCLA Medical Center as part of the
Surgery/Emergency Replacement Project. Also, the recommended actions will allow for
the construction of the parking structure following the finding on the environmental

documentation.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Consider the Addendum to the previously adopted Mitigated Negative
Declaration for the Harbor-UCLA Medical Center Surgery/Emergency
Replacement Project, which was adopted by your Board on April 11 ,2006, find

that the Addendum has been completed in compliance with the California
Environmental Quality Act and reflects the independent judgment and analysis
of your Board; find that your Board has reviewed and considered the
information contained in the Addendum along with the Mitigated Negative
Declaration prior to approving the project; and adopt the Addendum.
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2. Approve and authorize the Director of Public Works to take all steps necessary
to carry out the exercise of the unilateral option for the construction of the
parking structure that was included in the design-build contract awarded by
your Board on September 8, 2009, and in furtherance thereof, approve and
authorize the Director of Public Works to issue a change order to implement
the exercise of the option, for the construction by Hensel Phelps Construction
Co., of a three-story, 544-stall parking structure in the stipulated amount of
$9,717,000.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will adopt the Addendum to the previously
adopted Mitigated Negative Declaration (MND) and allow the Department of Public
Works (Public Works) to proceed with the construction of the proposed parking structure
at Harbor-UCLA Medical Center with no increase in the project budget.

Background

On April 11, 2006, your Board adopted the MND and the Mitigation Monitoring and
Reporting Program (MMRP) for the Harbor-UCLA Medical Center Surgery/Emergency
Replacement Project (S/E Replacement Project). The project described in the adopted
MND did not include a parking structure.

On September 8, 2009, your Board authorized the design-build contract for the S/E
Replacement Project at Harbor-UCLA Medical Center for a total amount of

$170,857,000, which included a unilateral County option for the construction of a
three-story, 544-stall parking structure in the amount of $9,717,000 (modified project).
The California Environmental Quality Act (CEQA) allows the preparation of an
Addendum to address changes in the original project which do not amount to
substantial changes. The adoption of the Addendum will further allow the County to
exercise the unilateral option to construct the proposed parking structure.

An Addendum has been prepared, and we are now recommending that the Addendum
to the MND be adopted. In addition, we are recommending that your Board exercise
the unilateral option for the construction of the parking structure, and in furtherance

thereof, that your Board approve a change order to implement the exercise of the
unilateral option. Upon approval of the recommended actions, Public Works will take all
steps necessary to implement the exercise of the unilateral option for the construction of
the parking structure, including issuing the change order authorizing Hensel Phelps
Construction Co. (Hensel Phelps) to complete the design and construction of the
parking structure within the stipulated amount of $9,717,000. Approval of these actions
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will not impact the approved project budget and overall completion schedule. Based on
the agreement with Hensel Phelps, the price to construct the parking structure is
effective until April 26, 2010. After that date, the unilateral option in favor of the County
at this prièe expires.

Implementation of Strate~lÏc Plan Goals

The Countyide Strategic Plan directs the provision of Operational Effectiveness (Goal 1),
by promoting best practices for patient care and Children, Family, and Adult
Well-Being (Goal 2), by investing in public health infrastructure. Completion of these
recommended actions will provide increased convenience to staff and visitors, and will
improve the parking conditions at the Harbor-UCLA Medical Center.

FISCAL IMPACT/FINANCING

Approval of the recommended actions will have no impact on the Board-approved
project budget of $322.6 million (see attached Project Budget Summary).

The unilateral option for the construction of the parking structure in the amount of
$9,717,000 was included in the contract awarded to Hensel Phelps for the
not-to-exceed amount of $170,857,000, approved by your Board on September 8,2009.

The project will be financed initially through the issuance of tax-exempt commercial
paper and ultimately through the issuance of long-term bonds. Annual debt service is
currently estimated at $14.9 million each year, commencing in Fiscal Year 2012-13.
Payments will be eligible for partial reimbursement under the State's Senate Bill 1732
Program. We will return with the Treasurer and Tax Collector to present final financing
recommendations prior to the issuance of bonds.

CONTRACTING PROCESS

The County's Request for Proposal (RFP) for the S/E Replacement project at Harbor-
UCLA Medical Center required proposals to include Target Price Solutions intended to
enhance the project's scope. As one of its Target Price Solutions, Hensel Phelps
proposed design and construction of a parking structure. During negotiations, Public
Works and Hensel Phelps reached agreement on a unilateral option that may be
exercised by your Board for the construction of a three-story, 544-stall parking structure,
for $9,717,000. Such unilateral option was included within the design-build contract
awarded by your Board to Hensel Phelps on September 8, 2009. Upon your Board's
approval of the recommended actions, Public Works will inform Hensel Phelps that the
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County has exercised the unilateral option for the parking structure and will issue a
change order to Hensel Phelps to implement the exercise of the unilateral option.

FACTS AND PROVISIONS/ LEGAL REQUIREMENTS

Pursuant to Public Contract Code Section 20137, the Board may approve a change to a
construction contract in an amount that does not exceed 10 percent of the original
contract price by a four-fifths vote of the Board.

ENVIRONMENTAL DOCUMENTATION

The MND for the S/E Replacement project, including the MMRP was approved by your
Board on April 11, 2006 and your Board found that with the implementation of the
MMRP, there is no substantial evidence that the S/E Replacement project will have a
significant effect on the environment. It was determined that the preparation of an
Addendum to the MND was appropriate for the modified project due to the fact that
some changes and additions to the MND were required to fully describe the proposed
parking structure as part of the project. Pursuant to Section 15162 of the California
Environmental Quality Act Guidelines, the preparation of a subsequent Environmental
Impact Report is not required because none of the conditions necessitating the
preparation of a subsequent MND, such as substantial changes involving new or
increased environmental effects, or the need for new or considerably different mitigation
measures, has occurred. The analysis concludes that the project will have no
significant adverse effect on the environment with the implementation of the previously
adopted mitigation measures.

No additional mitigation measures are recommended for incorporation into the
previously adopted MMRP due to the implementation of the proposed parking structure.
The MMRP will ensure that the project complies with the conditions of the MND and
environmental mitigation measures. The recommended measures to mitigate
environmental impacts will be incorporated into the construction documents.

The project is not exempt from payment of a fee to the California Department of Fish
and Game pursuant to Section 711.4 of the Fish and Game Code to defray the costs of
fish and wildlife protection incurred by the California Department of Fish and Game.
Upon your Board's approval of the project, Public Works will fie a Notice of
Determination with the Registrar-Recorder/County Clerk in accordance with Section

21152(a) of the California Public Resources Code.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approving the recommended actions will have minimal impact on current County
services and hospital operations. Following your Board's approval, the construction of
the parking structure will commence in April 2010, and complete by the end of 2010.
The design-builder is required to coordinate its construction schedule to minimize

disruption of the activities of the hospital that will remain fully functional during these
construction activities. Extensive coordination and planning has been performed with
the Department of Health Services and Public Works to identify and implement

measures to mitigate potential construction conflicts and temporary loss of site parking
during construction of the parking structure.

CONCLUSION

Please return an adopte-d copy of this letter to the Chief Executive Office, Capital
Projects Division; Public Works, Project Management Division i; and Department of
Health Services.

Respectfully submitted,

WILLIA .. T FUJIOKA
Chief Executive Officer

WTF:GF:SK
DJT:SW:zu

Attachments

c: Executive Office, Board of Supervisors

County Counsel
Arts Commission
Department of Health Services
Department of Public Works
Office of Affirmative Action Compliance
Treasurer and Tax Collector



ATTACHMENT

DEPARTMENT OF PUBLIC WORKS: HARBOR-UCLA MEDICAL CENTER
SURGERY/EMERGENCY REPLACEMENT PROJECT

APPROVE ADDENDUM TO MITIGATED NEGATIVE DECLARATION
ADOPT MITIGATION MONITORING AND REPORTING PROGRAM

EXERCISE UNILATERAL OPTION FOR CONSTRUCTION OF
PARKING STRUCTURE

SPECS. 5110, 6779; CAPITAL PROJECT 69220

i. PROJECT SCHEDULE
Board-Approved Proposed Schedule

Project Activity Schedule Completion Completion Date
Date

Environmental Documents 04/11/06* 04/11/06*
Amendment to MND N/ A ** 03/30/10
Make-Ready

Jurisdictional Approvals 06/12/06* 06/12/06*
Construction Award 10/18/06* 10/18/06*
Construction Start 10/19/06* 10/19/06*
Substantial Completion 12/31/09 03/31/10

Surqerv/Emerqency Buildinq
Contract Award 09/08/09* 09/08/09*
Jurisdictional Approvals 12/26/11 12/26/11
Construction Start 11/24/09* 11/24/09*
Substantial Completion 07/24/13 07/24/13
Parking Structure

Jurisdictional Approvals N/A** 04/26/10
Parking Structure

Construction Start N/A ** 04/26/10
Parking Structure

Substantial Completion N/ A ** 12/24/10
Backfill

Jurisdictional Approvals TBD TBD
Construction Award TBD TBD
Construction Start TBD TBD
Substantial Completion TBD TBD

* Indicates actual date

** Not identified in the previously approved Board Letter.



Attachment
April 13, 2010
Page 2

II. PROJECT BUDGET SUMMARY
Approved Project

Project Activity Budget
Land Acquisition $ 0
Construction

Low Bid Construction Contract 2,321' ,654
Design-Build Contract

S/E Building & Site 161,140,000
Option for Parking Structure 9,717,000

Job Order Contract 16,852,000
Purchase Order Contract 3,500,000
Southern California Edison Contract 285,000
Change Orders Total 18,320,346
Departmental Crafts 0
Youth Employment 0
Construction Consultants 0
Misc. Expense

Design-Build Stipends 250,000
SidePlate License 107,000
Builder's Risk Insurance 2,000,000
Other 93,000

Telecomm Equip - Affxed to Building 2,100,000
Medical Equipment 32,762,000
Project Contingency 5,634,000
Civic Arts 0

Subtotal $255,082,000
Proqramm inq/Development $ 0
Plans and Specs $ 9,553,650
Consultant Services

Site Planning $ 0
Hazardous Materials 490,000
Geotech/Soils Report and Soils Testing 1,006,000
Material Testing 3,960,000
Cost Estimating (Gkkworks) 560,845
Topographic Surveys 190,000
Construction Management (Gkkworks) 20,139,834
Peer Review (Gkkworks) 1,801,074
Design Management (Gkkworks) 1,012,981
Environmental 600,000
Move Management 267,000
Equipment Planning 975,000
Legal 1,971,000
Construction/Change Order 0
Other: Document Management 2,637,000
Other: Commissioning 823.266

Subtotal $ 36,434,000

HOA.682295.1
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II. PROJECT BUDGET SUMMARY
Approved Project

Project Activity Budget
Miscellaneous Expenditures $ 262,000
Jurisdictional Review/Plan Check/Permit $ 3,970,000
County Services

Code Compliance Inspection $ 3,305,175
Quality Control Inspection 2,857,525
Design Review 150,000
Design Services 100,000
Contract Administration 554,015
Project Management 7,169,958
Project Management Support Services 509,000
ISO Job Order Contract Management 402,000
DPW Job Order Contract Management 673,000
ISD ITS Communications 500,000
Project Security 0
Project Technical Support 581,268
Office of Affirmative Action 346,409
County Counsel 0
Regional Planning 15,000
Other: DPW Materials & Testing 10,000
Other: DPW Land Development 50,000
Other: DPW Traffic & Lighting 45,000
Other: DPW Design Division 10,000
Other: DPW Construction Division 10,000
Other: DPW Flood Maintenance Division 10,000

Subtotal $ 17,298,350
TOT AL $ 322,600,000


